

## Completion Report Form A-PAD Disaster Emergency Response Fund Project

1.General information				
Project title	Emergency response Activity for Ear in Cianjur West Java	thquake Aff	fected Community	
Project period	December 2022 – January 2023			
Project Area	Cianjur – West Java			
Project budget	IDR. 448,000,000,-			
Total expenditure	IDR. 445.926,269,-			
Balance	IDR. 2,073,731			
Amount to return	IDR. 2,073,731			
Funds raised by National Platform	1,008 items of Vaseline, Bango soy sauce from Unilever Also other items (Toothpaste, handwash, baby Shampoo and Body wash, body wash, Minyak Telon, Baby Lotion) and donation (amounted at IDR 84,325,100, -) from IGCN Members: Martha Tilaar, Sinar Mas, Rajawali Foundation, and Doctor Share. Beyond that A-PAD Indonesia has successfully invite support from Jakarta Japan Club for the following stage after Emergency Response and currently already raised IDR 586,000,000, - to be deployed in WASH, Hygienic Toilet and Livelihood program as a second phase of emergency response in Cianjur.			
2. Applicant information	ation			
Organization	Yayasan Kusuma Bhuwana			
Project officer	Wisnu (YKB)	Contact	08174887062	
Project supervisor	Anton R Purnama (APAD)	Contact	085294463660	
Project changes	n/a			



	FOR DISASTER MANAGEMENT		
3. Project Implem	entation		
Achieved	96 Clean water facilities established		
Objectives	42 latrines established		
Objectives	• 100 posters and stickers of hygiene promotion provided.		
	Geographic Area:		
	Mekarsari village, Cugenang Subdistrict		
	Wangunjaya village, Cugenang Subdistrict		
	<ul> <li>Sarampad village, Cugenang Subdistrict</li> </ul>		
	Mangunkerta village, Cugenang Subdistrict		
	Nyalindung village, Cugenang Subdistrict		
	Cibulakan village, Cugenang Subdistrict		
	Sukajaya village, Cianjur Subdistrict		
	Ciwalen village, Cianjur Subdistrict		
	Bunikasih village, Warung Kondang Subdistrict		
	Gekbrong village, Gekbrong Subdistrict		
	Humanitarian Activities:		
	<ul> <li>Water, Sanitation, and Hygiene (WASH)</li> </ul>		
Project outputs	<ul> <li>Clean water Facilities: total 96 clean water facilities</li> </ul>		
	were established.		
	<ul> <li>76 points are sourced from springs and used</li> </ul>		
	for daily household purposes, irrigation of rice		
	fields and farm land (for vegetables, etc) which		
	have been rain-fed.		
	<ul> <li>19 points are sourced at wells, and</li> </ul>		
	<ul> <li>1 point of the PAM pipe that was deliberately</li> </ul>		
	hollowed out for the benefit of the community		
	<ul> <li>Latrine: 42 emergency latrines/toilets were</li> </ul>		
	established.		
	Materials are tailored to local needs, benefits and		
	availability of materials in the Building Shop. This		
	process was done in a mutual cooperation, there must		
	be a septic tank and get approval from District Health		
	Office of Cianjur.		
	<ul> <li>Provide 100 hygiene promotion stickers and 100</li> </ul>		
	posters, placed in the toilets and public facilities.		



FOR DISASTER MANAGEMENT			
	<ul> <li>Health and hygiene support         <ul> <li>2,000 pcs mask were distributed to the community,</li> </ul> </li> </ul>		
	in collaboration with District Health Office (DHO),		
	and another humanitarian organisation (Gusdurian		
	Peduli).		
	$\circ$ 1,008 pcs of Vaseline Hypoallergic (support from		
	Unilever), in collaboration with DHO as part of the		
	triggering activities of Community Led Total		
	Sanitation (CLTS).		
	<ul> <li>Distribution of 500 pcs of soy sauce to the temporary</li> </ul>		
	public kitchen around the camps.		
	• Total 5,671 people as beneficiaries that directly supported by		
	APAD emergency response activities.		
	With the pattern of community development, community		
	participate and contribute to activities that run on local		
	independence efforts. There is a key person who can		
Project impact	coordinate and invite the community to continue to be		
	involved in activities		
	Collaboration with other institutions so that the community		
	feels the benefits of the program as a whole.		
	<ul> <li>Assistance with the facilitator model so that the community feels the presence of encouragement – cooperation and</li> </ul>		
	direction that can be followed by maximum contribution		
Media coverage	https://www.instagram.com/apadindonesia/		
	Disaster management requires cross-sectoral and cross-		
	issue collaborative work to accelerate the handling of		
	affected communities.		
	Disaster management such as the Cianjur earthquake needs		
	to be accompanied by complete education at all levels of		
Lessons learned	society in the context of behavior change and accompanied		
	by strict rule supremacy		
	<ul> <li>It is important that the presence of the Government as a</li> </ul>		
	"parent" in disaster situations, considering that this can be a		
	strong encouragement for the community		
	<ul> <li>Despite the emergency situation – certain level of</li> </ul>		
	involvement from the impacted community in organizing		



FOR DISASTER MANAGEMENT			
	collective efforts was proven effective and increase		
	ownership in carrying out the mission in the field (cleaning		
	up, building temporary latrine etc). This community		
	participatory approach is helping to optimize the funding		
	utilization for the priority needs of the people		
	<ul> <li>The community remains vigilant about aftershocks that</li> </ul>		
	occur and can be felt and residents whose homes are		
	damaged to evacuate to a safe place according to the		
Recommendation	direction of officers		
	<ul> <li>Affected communities are not easily provoked by</li> </ul>		
	irresponsible issues regarding earthquakes and tsunamis.		
	• The need for complete education so that the community no		
	longer builds on soft deposits and land-filling (urug soils)		
	that do not meet technical requirements because they are		
	very prone to earthquake shocks including construction on		
	the bottom, middle and steep slopes that experience		
	weathering considering the potential for landslide		
	movement if shaken by an earthquake.		
	<ul> <li>Cross-sector synergy and integration of existing systems</li> </ul>		
	become effective and efficient work patterns in dealing with		
	disaster programs		
	<ul> <li>Community empowerment requires a process /time and</li> </ul>		
	needs to consider longer term aspect for its sustainability,		
	for that emergency response efforts need to be followed up		
	with community social programs and engage them as the		
	actor to lead and led to community independence in the		
	future.		















