

Completion Report Form A-PAD Indonesia Emergency Project – Funded by APAD Management Office

Project title	Sumbawa Flash Flood emergency response		
Project period	February 23 rd – April 30 th , 2024 (additional support by private sectors until May 30 th , 2024)		
Project Area	Sumbawa Regency-West Nusa Tenggara Province		
Project budget	IDR 103,809,635 Received IDR 101.571.904 Remaining Budget of previous project IDR 2,237,731 Total IDR 103,809,635		
Total expenditure	IDR 104.014.500 APAD Indonesia covered IDR 204,865 from the total expenditure amount		
Balance	IDR 0		
Amount to return	IDR 0		
2. Applicant information			
Organization	A-PAD Indonesia collaborating with Aliansi Masyarakat Peduli Lingkungan dan Sosial (AMPLAS) as implementing partner		
Project officer	Hadi Hasan Zulfikri	Contact	081805296504
Project supervisor	Sumaidi	Contact	081999354500
Project changes	NA		
3. Project Implementation			
Achieved Objectives	<ul style="list-style-type: none"> • 330 School kits established • 60 Cooking kits established • 60 Hygiene kits established <p>Additional:</p> <ul style="list-style-type: none"> - 1,000 hygiene kit donation packages were distributed to 900 households affected from Unilever Indonesia - 20 additional school kit distributed from IGCN - 150 Bedding set (bed, pillow, and blanket) for individuals with disabilities 		

<p>Project Description</p>	<p>In early February 2024, severe flooding caused by heavy rainfall affected Bima City and Sumbawa Regency in West Nusa Tenggara Province. The floods impacted multiple sub-districts and villages, displacing over 1,489 households and forcing 6,278 people, including those with disabilities and children, to evacuate. Further flash floods on February 21 and 24 extended the impact to additional districts.</p> <p>Despite ongoing government efforts, local support remains minimal, and no emergency status has been declared. A-PAD Indonesia, recognizing the urgency, has partnered with the Disability Care Organization Sumbawa to assist affected communities.</p> <p>This project aim to:</p> <ul style="list-style-type: none"> - Provide 60 families with hygiene kits, focusing on women’s needs. - Distribute 60 cooking sets and emergency food supplies. - Support 330 children with school kits.
----------------------------	---

<p>Project Outputs</p>	<table border="1"> <thead> <tr> <th>Item</th> <th>Target amounts</th> <th>Village, Amount</th> <th>Additional amount</th> </tr> </thead> <tbody> <tr> <td rowspan="8">Cooking Kits</td> <td rowspan="8">60 packages</td> <td>Unter Iwes Village, 12 Cooking kits distributed</td> <td rowspan="8">none</td> </tr> <tr> <td>Samapuin Village 10 Cooking kits distributed</td> </tr> <tr> <td>Bugis Village 6 Cooking kits distributed</td> </tr> <tr> <td>Brang Bara Village 6 Cooking kits distributed</td> </tr> <tr> <td>Brang Biji 12 Cooking kits distributed</td> </tr> <tr> <td>Peklat Village 4 Cooking kits distributed</td> </tr> <tr> <td>Brang Ene Village 8 Cooking kits distributed</td> </tr> <tr> <td>Total: 60 packages</td> <td>Jurumapin Village 2 Cooking kits distributed</td> </tr> <tr> <td rowspan="4">School Kits</td> <td rowspan="4">330 packages</td> <td>100 School kits distributed to SDN 7 Sumbawa</td> <td rowspan="4">20 School kits</td> </tr> <tr> <td>105 School kits distributed to SDN 15 Sumbawa</td> </tr> <tr> <td>100 School kits distributed to SDN 5 Sumbawa</td> </tr> <tr> <td>Total: 350 packages</td> <td>25 School kits distributed to SDN 2 Buer</td> </tr> <tr> <td rowspan="5">Hygiene Kits</td> <td rowspan="5">60 packages</td> <td>60 Hygiene kits distributed to in Unter Iwes Village</td> <td>40 Hygiene Kits</td> </tr> <tr> <td></td> <td>300 Hygiene Kits to Sampuin District</td> </tr> <tr> <td></td> <td>150 Hygiene Kits to Bugis District</td> </tr> <tr> <td></td> <td>200 Hygiene Kits to Brang Ene</td> </tr> <tr> <td></td> <td>100 Hygiene Kits to Brang Kolong Village</td> </tr> <tr> <td>Total: 1000 packages</td> <td></td> <td>150 Hygiene Kits to Jurumapin Village</td> </tr> </tbody> </table>	Item	Target amounts	Village, Amount	Additional amount	Cooking Kits	60 packages	Unter Iwes Village, 12 Cooking kits distributed	none	Samapuin Village 10 Cooking kits distributed	Bugis Village 6 Cooking kits distributed	Brang Bara Village 6 Cooking kits distributed	Brang Biji 12 Cooking kits distributed	Peklat Village 4 Cooking kits distributed	Brang Ene Village 8 Cooking kits distributed	Total: 60 packages	Jurumapin Village 2 Cooking kits distributed	School Kits	330 packages	100 School kits distributed to SDN 7 Sumbawa	20 School kits	105 School kits distributed to SDN 15 Sumbawa	100 School kits distributed to SDN 5 Sumbawa	Total: 350 packages	25 School kits distributed to SDN 2 Buer	Hygiene Kits	60 packages	60 Hygiene kits distributed to in Unter Iwes Village	40 Hygiene Kits		300 Hygiene Kits to Sampuin District		150 Hygiene Kits to Bugis District		200 Hygiene Kits to Brang Ene		100 Hygiene Kits to Brang Kolong Village	Total: 1000 packages		150 Hygiene Kits to Jurumapin Village
Item	Target amounts	Village, Amount	Additional amount																																					
Cooking Kits	60 packages	Unter Iwes Village, 12 Cooking kits distributed	none																																					
		Samapuin Village 10 Cooking kits distributed																																						
		Bugis Village 6 Cooking kits distributed																																						
		Brang Bara Village 6 Cooking kits distributed																																						
		Brang Biji 12 Cooking kits distributed																																						
		Peklat Village 4 Cooking kits distributed																																						
		Brang Ene Village 8 Cooking kits distributed																																						
		Total: 60 packages		Jurumapin Village 2 Cooking kits distributed																																				
School Kits	330 packages	100 School kits distributed to SDN 7 Sumbawa	20 School kits																																					
		105 School kits distributed to SDN 15 Sumbawa																																						
		100 School kits distributed to SDN 5 Sumbawa																																						
		Total: 350 packages		25 School kits distributed to SDN 2 Buer																																				
Hygiene Kits	60 packages	60 Hygiene kits distributed to in Unter Iwes Village	40 Hygiene Kits																																					
			300 Hygiene Kits to Sampuin District																																					
			150 Hygiene Kits to Bugis District																																					
			200 Hygiene Kits to Brang Ene																																					
			100 Hygiene Kits to Brang Kolong Village																																					
Total: 1000 packages		150 Hygiene Kits to Jurumapin Village																																						

Project Impacts	<p>The initial goal of the emergency response activities was to assist 450 beneficiaries, but we successfully provided direct aid to 900 families and indirectly supported a total of 45,000 people. This program involved collaboration with private sector partners, the Sumbawa Island Association for Disabled Persons, and the Lombok Independent Disability Indonesia (LIDI Foundation).</p>
Lessons learned	<ul style="list-style-type: none"> • Disaster management requires cross-sectoral and cross-issue collaborative work to accelerate the handling of affected communities. • Disaster management such as the Sumbawa Flash Flood needs to be accompanied by complete education at all levels of society in the context of behavior change and accompanied by strict rule supremacy <p>The importance of increasing capacity building and gradual</p> <ul style="list-style-type: none"> • delegation of authority to the community
Recommendation	<p>Encouraging and facilitating networking in order to:</p> <ul style="list-style-type: none"> ○ Access to information/programs/funds ○ complementing and strengthening each other in self-sufficient and sustainable efforts take lessons from disaster preparedness and emergency response efforts carried out by disabled groups who are actually the ones who have the highest risk, but in Sumbawa they actually help in evacuation so it is important that we as disaster activists focus more on looking at the issue of inclusiveness in various current disaster management efforts. this is being worked on ○ The community remains vigilant about after foods whose homes are damaged to evacuate to a safe place according to the direction of officers ○ The need for complete education so that the community no longer builds on soft deposits and land-filling (urug soils) that do not meet technical requirements because they are very prone to earthquake shocks including construction on the bottom, middle and steep slopes that experience weathering considering the potential for landslide movement if shaken by an earthquake. ○ Cross-sector synergy and integration of existing systems become effective and efficient work patterns in dealing with disaster programs ○ Community empowerment requires a process /time and needs to consider longer term aspect for its sustainability, for this reason emergency response efforts need to be followed up with social programs as an effort for community self-reliance.

Project Summary

From February to May 2024, A-PAD Indonesia led a critical emergency flood response on Sumbawa Island, which experienced severe flooding that significantly impacted local communities. The initiative aimed to provide urgent aid and relief to those affected by the disaster.

Initially, the goal was to assist 450 beneficiaries. However, through the concerted efforts of A-PAD Indonesia and its partners, the program was able to extend its reach and provide direct aid to 900 families, ultimately benefiting a total of 45,000 individuals. This successful outcome was made possible thanks to APAD Management office and generous contributions from several prominent private sector partners.

In addition to private sector support, the response involved collaboration with key local organizations, including the Sumbawa Island Association for Disabled Persons and the Lombok Independent Disability Indonesia (LIDI Foundation). These partnerships were crucial in ensuring that aid reached those in need, particularly marginalized groups, and facilitated a more comprehensive and effective response to the disaster.

Below are the contribution lists from Private Sectors:

EMERGENCY RESPONS SUMBAWA
DONATION REPORT - PRIVATE SECTORS

TYPE	Company	Donation	Amount	Value
IN-KIND DONATION	PT Unilever Indonesia Tbk	Wipol Pembersih Lantai	62 box	Rp 7.192.000,00
		Vixal Pembersih Lantai	32 box (1125 pcs)	Rp 3.840.000,00
		Lifebuoy Handwash	100 box (1200 pcs)	Rp 18.800.000,00
		Lifebuoy Bodywash	100 box (2400 pcs)	Rp 55.440.000,00
	Kawan Lama Group	Foldable travel Mattress	150 pcs	Rp 90.000.000,00
		Pillow		Rp 25.350.000,00
		Blanket		Rp 27.000.000,00
	PT. Narmada Awet Muda	Ready to eat food	30 box	Rp 2.400.000,00
CASH DONATION	Indonesia Global Compact Network	Cash Donation		Rp 16.000.000,00
	PT. Multazam Berkah Wisata Group	Cash Donation		Rp 15.000.000,00
		TOTAL DONATION		Rp 260.822.000,00

Documentation



Packaging Process



Distribution Process



Distribution Process of School Kit, donation from APAD, Indonesia Global Compact Network



Distribution Process of Cooking Kit, donation from APAD





**Distribution of Hygiene Kit, donation from APAD,
IGCN, Unilever**







Donation of Bedding Set from Kawan Lama Group

